

Creating the New Face of Buildertrend

EE/CprE/SE 492 Bi-Weekly Report 5

3/15/21-3/29/21

sdmay21-21

Faculty Advisor: Md Maruf Ahamed

Hana Franck: Meeting Scribe

Catherine “Kay” Samatas: Meeting Facilitator

Aashary Mehta: Team Leader


Mohamed AlMansoori :Test Engineer

Kyle Weinert : Design Engineer

Saoud Alkaabi: Report Manager

Summary of Progress in this Period

We have been working on implementing lead map features. We have successfully implemented a lead map along with the list. We are almost done with implementing the lead opportunity detail page. We will be working on routing these pages and fix the layout of the pages so it can meet the project requirements.



The above is the current layout of the page. We will work on editing the layout to meet the project requirements, and routing the implemented feature to the solution. In addition to progress completed in the map portion of our project, we have continued to make formatting changes/progress in the report details pages. We were able to solve the formatting issues left described in Bi-Weekly report 4. We now only have one issue left (Bullet chart symbol should be

a line not a square) and a final check of all the pages, checking for consistency. Progress of the Report details page was halted by technical issues. This issue is currently being worked on.

Pending Issues

N/A

Individually contribution

Name	Hours This week	Cumulative hours
Hana Franck	1 hour - meeting 6 hours - Investigating and solving formatting issues in Report Details	7 hours
Aashary Mehta	3 hours - working on project 2 hours - password troubleshooting 1 hour - meeting	6 hours
Mohamed AlMansoori	3 hours - working on project , routing with lead map opportunity button 1 hour BT meeting 2 hours team meeting /PIRM	6 hours
Kyle Weinert	5 hours - working on project 1 hour - fixed git issue 1 hour - meetings	7 hours
Catherine "Kay" Samatas	30 minutes meeting 5 hours - Investigating and solving formatting issues in Report Details 2 hours - Code debugger issue	7 hours 30 minutes
Saoud Alkaabi	3 hours - working new lead opportunity detail page 2 hours -observing new job detail code and job list	5 hours

Plans for upcoming weeks:

- Bi-Weekly meeting with our client
 - Implementing lead map features
 - Update Design Doc
-