

Creating the New Face of Buildertrend

EE/CprE/SE 492 Bi-Weekly Report 2

02/08/21-2/22/21

sdmay21-21

Faculty Advisor: Md Maruf Ahamed

Hana Franck: Meeting Scribe

Catherine “Kay” Samatas: Meeting Facilitator

Aashary Mehta: Team Leader

Mohamed AlMansoori :Test Engineer

Kyle Weinert : Design Engineer

Saoud Alkaabi: Report Manager

Summary of Progress in this Period

During this period, team members had a meeting to discuss our plan for this semester. We had our kick meeting with our client last monday. Our client gave us an overview of the new project that we will be working on this semester, and we had to set up a new repository for this semester.

Pending Issues

N/A

Individually contribution

| Name | Hours This week | Cumulative hours |
|--------------------|--|------------------|
| Hana Franck | 1 hour - Changing password, setting up workstation 2 hours - Cleaning up code in report details and report list 1 hour - Researching react google maps api 1 hour - Researching react cluster map api | 5 hours |
| Aashary Mehta | 1 hour - changing password 2 hours - report lists 1 hours - workstation set up, cloning repo 1 hour - research google maps | 5 hours |
| Mohamed AlMansoori | 2 hours - changing password, workstation setup, cloning repos | 2 hours |

| | | |
|-------------------------|---|---------|
| Kyle Weinert | | |
| Catherine "Kay" Samatas | 1 hour - Changing password, setting up workstation 1 hour - Cleaning up code in report details and report list 1 hour - Scheduling meetings and communicating with team members 1 hour - Researching react google maps api 1 hour - Researching react cluster map api | 5 hours |
| Saoud Alkaabi | 2 hours- setting up AWS 3 hours - researching maps with react | 5 hours |

Plans for upcoming weeks:

- Bi-Weekly meeting with our client
- Determine who will be working on what aspects of the project once we got assigned
- Exploring the new repository and start implementing the project
