

Creating the New Face of Buildertrend

EE/CprE/SE 491 Weekly Report 4

10/1/20-10/8/20

sdmay21-21

Faculty Advisor: Md Maruf Ahamed

Hana Franck: Meeting Scribe

Catherine “Kay” Samatas: Meeting Facilitator

Aashary Mehta: Team Leader

Mohamed AlMansoori :Test Engineer

Kyle Weinert : Design Engineer

Saoud Alkaabi: Report Manager

Summary of Progress in this Period

During this week, the team discussed the software architecture for the project. We decided to split into two groups; each team will work on either the report list or Report details page. Each group created a branch for its development. We also added cards on the Trello board on what part they are working on at the moment.

Pending Issues

Individually contribution

Name	Hours This week	Cumulative hours
Hana Franck	3 hours- Design Document (Redid Requirements and formatting) 1 hour - Team meeting 1 hour - BiWeekly meeting 1 hour - Reflection for 491	6 hours
Aashary Mehta	1 hour tem meeting 1 hours creating trello cards 2 hours working on report list 2 hours working on Design document	6 hours
Mohamed AlMansoori	2 hour team meeting + assigning trello cards 2 hours working on report list + create a template for list page 1 hour design doc	5 hours

Kyle Weinert	1 hour - team meeting 1 hour - reflection for 491 1 hour - exploring code	3 hours
Catherine "Kay" Samatas	3 hours - design doc 1 hour - meeting 1 hour - reflection doc 30 minutes - looking over report list	5 hours 30 minutes
Saoud Alkaabi	1 hour- Team meeting 1 hour - BiWeekly meeting 2 hours - Working on report details 30 minutes - Working on Reports 1 hour- Reflection assignment	5 hours 30 minutes

Plans for upcoming weeks:

- Continue to discuss software architecture for the project
- Create tickets on trello for Report List and Report Details
- Organize tickets into sprints and assign
- Begin working on project
