

Creating the New Face of Buildertrend

EE/CprE/SE 491 Weekly Report 6

10/15/20-10/22/20

sdmay21-21

Faculty Advisor: Md Maruf Ahamed

Hana Franck: Meeting Scribe

Catherine “Kay” Samatas: Meeting Facilitator

Aashary Mehta: Team Leader

Mohamed AlMansoori :Test Engineer

Kyle Weinert : Design Engineer

Saoud Alkaabi: Report Manager

Summary of Progress in this Period

During this week, the team continued to work on our project. The team also had a meeting to discuss technical challenges that they face with the project.

Pending Issues

Receiving signed NDAs and IPs from Buildertrend

Individually contribution

Name	Hours This week	Cumulative hours
Hana Franck	2 hours - lightning talk 1 hour - team meeting 2 hours - design doc 2 hours - report details	7 hours
Aashary Mehta	1 hour - design doc 1 hour - team meeting 1 hours - lightning talk 1 hours - react review 3 hours - report list	7 hours
Mohamed AlMansoori	3 hours - working on report list milestone - implementing the basics of bcard feature for report list 1 hour - team meeting 1 hour - lightning talk +recording 1 hour - design doc	6 hours
Kyle Weinert	1 hour - team meeting 1 hour - lightning talk 1 hour - react review 5 hours - working on reportlist and becoming familiar with code	8.5 hours

	30 min - meeting with grant	
Catherine "Kay" Samatas	2 hours 30 min - working on report details 3 hours - working on design doc	5 hours
Saoud Alkaabi	3 hours - working on report details. 1 hour- design doc	4 hours

Plans for upcoming weeks:

- Continue to discuss software architecture for the project
 - Continue to work on Report List and Report Details
 - Prepare question for Milestone meeting
-