

# **Creating the New Face of Buildertrend**

---

**EE/CprE/SE 491 Weekly Report 6**

**10/22/20-10/29/20**

**sdmay21-21**

**Faculty Advisor: Md Maruf Ahamed**

**Hana Franck: Meeting Scribe**

**Catherine “Kay” Samatas: Meeting Facilitator**

**Aashary Mehta: Team Leader**

**Mohamed AlMansoori :Test Engineer**

**Kyle Weinert : Design Engineer**

**Saoud Alkaabi: Report Manager**

---

---

## Summary of Progress in this Period

During this period, the team worked on the design document version 2 and had a meeting to discuss the lighting talk. We also are in the process of implementing the project.

---

## Pending Issues

Receiving signed NDAs and IPs from Buildertrend

---

## Individually contribution

Name	Hours This week	Cumulative hours
Hana Franck	4 hours - Report list 4 hours - Design Doc 2 hours - Reflection assignment	10 hours
Aashary Mehta	4 hours - Report list 3 hours - Design Doc 2 hours - Reflection assignment	9 hours
Mohamed AlMansoori	2 hours - reflection assignment 2 hours - report list	4 hours
Kyle Weinert	2 hours - Reflection 12 hours - Report List	14 hours
Catherine "Kay" Samatas	4 hours - Design Doc 6 hours - Report Details 2 hours - Reflection Assignment 30 min - Organizing Faculty Presentations	12 hours 30 min

Saoud Alkaabi	5 hours- Report Details 2 hours- Reflection assignment	7 hours
---------------	---	---------

---

**Plans for upcoming weeks:**

- Continue to discuss software architecture for the project
  - Continue to work on Report List and Report Details
  - Prepare question for Milestone meeting
-