

# **Creating the New Face of Buildertrend**

---

**EE/CprE/SE 491 Weekly Report 8**

**10/29/20-11/5/20**

**sdmay21-21**

**Faculty Advisor: Md Maruf Ahamed**

**Hana Franck: Meeting Scribe**

**Catherine “Kay” Samatas: Meeting Facilitator**

**Aashary Mehta: Team Leader**

**Mohamed AlMansoori :Test Engineer**

**Kyle Weinert : Design Engineer**

**Saoud Alkaabi: Report Manager**

---

---

## Summary of Progress in this Period

The team members are in the process of implementing the project. We are getting prepared for our next milestone meeting.

---

## Pending Issues

N/A

---

## Individually contribution

Name	Hours This week	Cumulative hours
Hana Franck	6 hours - Report details 2 hours - Reflection assignment 1 hour - Bi weekly meeting	9 hours
Aashary Mehta	2 hour - reflection 1 hour - report list 1 hour - bi weekly meeting 2 hours - react review	6 hours
Mohamed AlMansoori	2 hours - reflection assignment 5 hours - report list	7 hours
Kyle Weinert	1 hour - Reflection 2 hours - Report List 2 hours - react review	5 hours
Catherine "Kay" Samatas	1 hour - Getting NDAs and IP Signed and emails 1 hours- Reflection 4 hours- Report Details 1 hour - Bi Weekly Meeting	7 hours

Saoud Alkaabi	6 hours- Report Details 1 hour 30 minutes- Reflection assignment 1 hour -Bi weekly meeting 30 minutes- working on reports	8 hours
---------------	--	---------

---

**Plans for upcoming weeks:**

- Continue to discuss software architecture for the project
  - Continue to work on Report List and Report Details
  - Prepare question for Milestone meeting
-