

Creating the New Face of Buildertrend

EE/CprE/SE 491 Weekly Report 5

10/8/20-10/15/20

sdmay21-21

Faculty Advisor: Md Maruf Ahamed

Hana Franck: Meeting Scribe

Catherine “Kay” Samatas: Meeting Facilitator

Aashary Mehta: Team Leader

Mohamed AlMansoori :Test Engineer

Kyle Weinert : Design Engineer

Saoud Alkaabi: Report Manager

Summary of Progress in this Period

During this week, the team started implementing the initial of the project. We also had a team meeting to discuss the reflection assignment.

Pending Issues

Individually contribution

Name	Hours This week	Cumulative hours
Hana Franck	3 hours - creating react components 1 hour - Creating tickets for Report Details in Trello 1 hours - Reflection Assignment 30 min - Updating Trello cards to reflect what was discussed during meetings	5 hours 30 minutes
Aashary Mehta	2 hours - team meeting 1.5 hours - react review 30 min - meeting with grant 2 hours - working on report lists	6 hours
Mohamed AlMansoori	2 hours- report list meeting 3 hours - working on report list	5 hours
Kyle Weinert	2 hours - Reflection assignment 1.5 hours - Meeting for report list 1.5 hours - Getting familiar with React 3 hours - Working on report list	8 hours

Catherine "Kay" Samatas	3 hours - creating react components 1 hour - Report Detail meeting 1 hour - Reflection assignment 15 min - Emails	5 hours 15 minutes
Saoud Alkaabi	2 hour- Team meeting 2 hours - Working on report details 2 hour- Reflection assignment	6 hours

Plans for upcoming weeks:

- Continue to discuss software architecture for the project
 - Continue to work on Report List and Report Details
 - Prepare question for Milestone meeting
-